COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 06/ 2014

ESTI MATE SUMVARY 14: 35: 50
CONTI D: C19388 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19388- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0  DAYS TI ME ALLOW 80 WORK DAYS
SH 177 I TS | MPROVEMENTS PERCENT TI ME: 12. 50 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO. AQC 177A-009
SH 177 I TS | MPROVEMENTS
NAVE OF RQAD:
PRQJECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PER OD ENDI NG 05/ 02/ 2014 DATE TI ME STARTED 04/21/2014
4909 NAUTI LUS COURT NORTH, SUI TE 201 DATE LET 03/ 20/ 2014 DATE WORK BEGAN 04/ 21/ 2014
DATE AWARDED 03/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 09/ 2014 DATE ACCEPTED
BOULDER CcO 80301 DATE NOTI CE TO PROCEED 04/ 21/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 529, 419. 65 PARTI Cl PATI NG $ 72,120.80 $ 72,120. 80
AWARD PROJECT AM: $ 502, 019. 65 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 13. 62% TOTAL EARNI NGS 72,120. 80 72,120. 80
FUNDS AVAI LABLE: $ 457,298. 85 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 72,120. 80 72,120. 80
TOTAL CLAI VB $ 0.00 RETAI NAGE -1,482.50 -1, 482.50
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 70, 638. 30 70, 638. 30
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 70, 638. 30 70, 638. 30
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 70, 638. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19388 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19388-BI D ESTI MATE RUN 05/ 06/ 2014
PRQJECT: AQC 177A- 009 ESTI MATE NO 0001 14: 35: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202-00827 Renoval of Pull Box 10. 000 0. 000
EACH 0. 000 0. 00
208. 00000 0. 000 0. 00
0010 202-00848 Renoval of Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0015 208-00002 Erosion Log (12 Inch) 40. 000 0. 000
LF 40. 000 360. 00
9. 00000 40. 000 360. 00
0020 208-00035  Aggregate Bag 100. 000 0. 000
LF 96. 000 384. 00
4. 00000 96. 000 384. 00
0025 208- 00051 StormDrain Inlet Protection (Type 1) 48. 000 0. 000
LF 30. 000 120. 00
4. 00000 30. 000 120. 00
0030 208- 00052 StormDrain Inlet Protection (Type 2) 104. 000 0. 000
LF 72.000 1, 152. 00
16. 00000 72.000 1, 152. 00
0035 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 6. 250 200. 00
32. 00000 6. 250 200. 00
0040 208- 00205 *Erosi on Control Supervisor 80. 000 0. 000
HOUR 19. 000 1, 064. 00
56. 00000 19. 000 1, 064. 00
0045 607-11525 Fence (Plastic) 80. 000 0. 000
LF 48.000 144. 00
3. 00000 48. 000 144.00
0050 612-00260 Location Marker (Fiber Optic)(Done) 30. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0055 613-00206 2 Inch Electrical Conduit (Bored) 21, 745. 000 0. 000
LF 2,895. 000 36, 013. 80

12. 44000 2,895. 000 36, 013. 80



CONTI D: C19388 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19388-BI D ESTI MATE RUN 05/ 06/ 2014
PRQJECT: AQC 177A- 009 ESTI MATE NO. 0001 14: 35: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 613-00300 3 Inch Electrical Conduit 40. 000 0. 000
LF 0. 000 0. 00
18. 40000 0. 000 0. 00
0065 613-01200 2 Inch Eectrical Conduit (Plastic) 80. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0070 613-07023 Pul'l Box (24"x36"x24") 24.000 0. 000
EACH 4.000 3, 768. 00
942. 00000 4.000 3, 768. 00
0075 613-07040 Pul'l Box (30"x48"x24") 6. 000 0. 000
EACH 0. 000 0. 00
1, 269. 00000 0. 000 0. 00
0080 614-86246 Control I er (Type 170E-HC11) 1. 000 0. 000
EACH 0. 000 0. 00
14, 954. 00000 0. 000 0. 00
0085 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
6, 061. 00000 0. 000 0. 00
0090 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 440. 000 0. 000
LF 0. 000 0. 00
1. 54000 0. 000 0. 00
0095 614-87012 *Fi ber Optic Ternination Panel (12 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
1, 403. 00000 0. 000 0. 00
0100 614-87020 Optical Transceiver 6. 000 0. 000
EACH 0. 000 0. 00
1, 948. 00000 0. 000 0. 00
0105 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
5, 436. 00000 0. 000 0. 00
0110 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 24, 485. 000 0. 000
LF 0. 000 0. 00
1. 85000 0. 000 0. 00



CONTI D C19388 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19388-BI D ESTI MATE RUN 05/ 06/ 2014
PRQJECT: AQC 177A- 009 ESTI MATE NO 0001 14:35: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 473 22,704.00
48, 000. 00000 0. 473 22,704.00
0120 630- 00003 *Uni formed Traffic Control 16. 000 0. 000
HOUR 0. 000 0. 00
68. 00000 0. 000 0. 00
0125 630-00012 *Traffic Control Managenent 80. 000 0. 000
DAY 10. 000 5, 600. 00
560. 00000 10. 000 5, 600. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0135 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 0. 000
EACH 3. 500 21.00
6. 00000 3.500 21.00
0140 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0145 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 500 560. 00
1, 120. 00000 0. 500 560. 00
0150 630-80380 *Traffic Cone 100. 000 0. 000
EACH 30. 000 30. 00
1. 00000 30. 000 30. 00
0155 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70011 F/ A Partnering 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70016 F/ A Fuel Cost Adj ustnent 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19388 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19388- BI D ESTI MATE RUN 05/ 06/ 2014
PRQIECT: AQC 177A-009 ESTI MATE NO 0001 14: 35: 50
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0170 700-70230 F/ A Communi cati on Lines 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 529,419.65 $ 72,120.80 % 72,120. 80
PRQJIECT TOTAL CURRENT AMI $ 529,419.65 $ 72,120.80 % 72,120. 80



